CLIENT PART

Date	Duration (minutes)	Task	Author	
27.11.2023	30	Create Git repo	Jonathan Araujo	
30.11.2023	30	Client can choose file Théo Falcinelli		
02.12.2023	120	Command Pattern Logic	Jonathan Araujo	
04.12.2023	60	Display who is connected	Théo Falcinelli	
10.12.2023	40	Close Connection command	Jonathan Araujo	
14.12.23	60	P2P Connection	Jonathan Araujo	
16.12.2023	120	Media sharing	Théo Falcinelli	
18.12.2023	40	Menu fix, working audio stream	Théo Falcinelli	
20.12.2023	60	Put the Streaming logic into Thread	Théo Falcinelli	
28.12.2023	30	Logic to stop the Streaming	Théo Falcinelli	
03.01.2024	40	Adding comments	Jonathan Araujo	
04.01.2024	60	Bug fixes	Jonathan Araujo	
05.01.2024	80	Code clean-up	Jonathan Araujo	
06.01.2024	30	Javadoc	Jonathan Araujo	
TOTAL	800 (13h30)			

SERVER PART

Date	Duration (minutes)	Task	Author	
27.11.2023	30	Create Git repo	Jonathan Araujo	
29.11.2023	120	Server sends menu and accepts connection	Théo Falcinelli	
03.12.2023	30	Clean disconnect	Théo Falcinelli	
05.12.2023	60	Server accepts shared media	Jonathan Araujo	
09.12.2023	60	Command Pattern Logic	Jonathan Araujo	
11.12.2023	60	List The clients connected	Théo Falcinelli	
13.12.2023	60	Store the music	Théo Falcinelli	
15.12.2023	100	Log feature	Théo Falcinelli	
18.12.2023	30	Made server singleton	Jonathan Araujo	
21.12.2023	30	Log fix	Théo Falcinelli	
03.01.2024	60	Bug fixes	Jonathan Araujo	
04.01.2024	60	Create Unique ID for each clients	Théo Falcinelli	
05.01.2024	40	Adding comments	Jonathan Araujo	
06.01.2024	30	Javadoc	Jonathan Araujo	
TOTAL	770 (13h20)			